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SF 30 CONTINUATION SHEET 
 
Maintenance Dredging, 32- and 43-Foot Project, Tampa Harbor Cuts A & C and 
Alafia River  
 
DESCRIPTIVE CHANGES TO SPECIFICATIONS: The following are descriptive changes 
to the specifications.  Specifications should be adequately marked to indicate 
that they have been changed. 
 
1. Asterisks appear before and after the line or lines where revisions have 
been made to the text on the enclosed revised pages and pertain only to the 
changes made by this amendment except where the reverse side of a page has 
been previously amended; however, these can be identified by the amendment 
number opposite the page number at the bottom of each page. 
 
2. Some specification revisions include additions with underlined text or 
deletions with line/cross-outs. 
 
3. The text changes may have necessitated reformatting of subsequent text or 
pages. If this is the case, those pages have also been issued as amended 
pages but are not marked with asterisks, underlining or line/cross-outs. 
 
SECTION 00010 (SF 1442): 
 a. In block 11, line 1, change “160” to “174”. 
 
SECTION 00010A: 

a. Remove the old Section 00010A and insert the new Section 00010A. 
 
SECTION 00100: 
 a. The following have been added by full text:  
         
SUBCONTRACTING PLAN TARGET GOALS  
 
  The offeror's attention is directed to the Small, Small Disadvantaged And 
Women Owned Small Business Subcontracting Plan clause of this solicitation. 
The clause and this paragraph do not apply to small business concerns. 
  (a) Where applicable, the offeror shall submit a subcontracting plan to the 
Contracting Officer for review and approval prior to contract award. The 
subcontracting plan may be submitted with the offer or after the date set for 
receipt of offers.  If the plan is not submitted with the offer, the 
Contracting Officer will request the plan and specify the due date. The plan 
must contain all required elements set forth in the above referenced contract 
clause; must address basic contract requirements and options separately; and 
must demonstrate how the Contractor will accomplish the subcontracting 
requirements consistent with the obligations described in the clause.  The 
plan will be evaluated in accordance with Army FAR Supplement (AFARS) Appendix 
DD, Subcontracting Plan Evaluation Guide.  (AFARS is available on the 
worldwide web at http://dasapp.saalt.army.mil/Documents/AFARS%20conformed.doc 
 Appendix DD begins on page 202 of the document.)   Acceptability of the plan 
will be one of the elements considered by the Contracting Officer when 
determining contractor responsibility prior to award of a contract. 
  (b) The following subcontracting target goals are provided for informational 
purposes only.  They are not legally binding. 
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http://dasapp.saalt.army.mil/Documents/AFARS conformed.doc


Category Target Goal 
(1) Small Business Concerns 72.4% 
(2) SBA Small Disadvantaged 
Business Concerns 

10.4% 

(3) Women-Owned Small Business 
Concerns 

10.8% 

(4) SBA HUBZone Small Business 
Concerns 

  3.1% 

(5) Service-Disabled Veteran-
Owned Small         Business 
Concerns 

  3.0% 

(6) Veteran-Owned Small Business 
Concerns 

  4.0% 

 
 (Stated percentages are based on the total amount of planned subcontracting; 
not the price of the contract.  These target goals do not apply to contracts 
for commercial items.  See FAR Part 12.  For definitions of small business 
concern, small disadvantaged business concern, and woman owned small business 
concern, see the Small Business Program Representations (FAR 52.219-1) 
provision in this section of this solicitation.  For HUBZone small business 
concern qualifications, see FAR subpart 19.13.) 
  (c) After award of the contract and prior to commencement of work, the 
Deputy for Small Business will instruct the Contractor in the preparation and 
timely submission of required subcontracting reports (SF-294 and SF-295).  
Where practicable, the above briefing will take place during the pre-work 
conference. 
  (d) Additional information concerning subcontracting plan requirements may 
be obtained from Ms. Debra Overstreet, Deputy for Small Business, Phone: 904-
232-1150, or email debra.k.overstreet@usace.army.mil. 

(End of paragraph number 999.219-4002) 
 
The following have been deleted:  
         
999.219-4002  SUBCONTRACTING PLAN GOALS  JAN 2003    
  
SECTION 01110: 

a. On page 4, paragraph 1.6.3, add the following at the end of the 
paragraph: Hydrographic surveys No. 02-168, 032-010, 03-041 and 02-
058 are available for download at: 
http://www.saj.usace.army.mil/conops/navigation/surveys/hydro.htm 

 
SECTION 01270: 
 a. Remove the old Section 01270 and insert the new Section 01270. 
 
SECTION 01310: 

a. Remove the old Section 01310 and insert the new Section 01310.  
 
SECTION 01330: 
 a. Remove the old Submittal Register and insert the new Submittal 
Register. 
 
SECTION 01411: 

b. Remove the old Section 01411 and insert the new Section 01411.  
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DESCRIPTIVE CHANGES TO THE DRAWINGS: There are no changes to the drawings.  

http://www.saj.usace.army.mil/conops/navigation/surveys/hydro.htm


SECTION 00010A

LINE ITEMS AND PRICING SCHEDULE

LINE ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

0001 BASE (ADVANCE MAINTENANCE DREDGING ALAFIA RIVER)

0001AA MOBILIZATION AND DEMOBILZATION (SEE NOTE 4) LUMP SUM $______________

0001AB EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 214,000 CUBIC YARD $______________ $______________

0001AC WEIR CONSTRUCTION LUMP SUM $______________

0001AD TURBIDITY MONITORING LUMP SUM $______________

0001AE ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

0001AF MOBILIZATION / DEMOBILIZATION, TURTLE
 TRAWLER (HOPPER DREDGE ONLY) 1 EVENT $______________ $______________

0001AG SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0001AH RELOCATION TRAWLING (HOPPER DREDGE ONLY) 5 DAY $______________ $______________

TOTAL BASE $______________

0002 OPTION A (MAINTENANCE DREDGING TAMPA HARBOR CUT-A STA. 49+00 TO CUT-C STA. 15+00)

0002AA EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 78,000 CUBIC YARD $______________ $______________

0002AB TURBIDITY MONITORING LUMP SUM $______________

0002AC ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

0002AD SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0002AE RELOCATION TRAWLING (HOPPER DREDGE ONLY) 1 DAY $______________ $______________

TOTAL OPTION A $______________

TOTAL BASE AND OPTION A $______________

0003 OPTION B (MAINTENANCE DREDGING TAMPA HARBOR CUT-C STA. 15+00 TO CUT-C STA. 35+00)

0003AA EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 82,000 CUBIC YARD $______________ $______________

0003AB TURBIDITY MONITORING LUMP SUM $______________

0003AC ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

MAINTENANCE DREDGING, 32- AND 43-FOOT PROJECT, 
TAMPA HARBOR CUTS A & C AND ALAFIA RIVER, HILLSBOROUGH COUNTY, FLORIDA
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DREDGE ONLY)
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k3endjw6
0002AE RELOCATION TRAWLING (HOPPER DREDGE ONLY)



SECTION 00010A

LINE ITEMS AND PRICING SCHEDULE

LINE ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

MAINTENANCE DREDGING, 32- AND 43-FOOT PROJECT, 
TAMPA HARBOR CUTS A & C AND ALAFIA RIVER, HILLSBOROUGH COUNTY, FLORIDA

0003AD SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0003AE RELOCATION TRAWLING (HOPPER DREDGE ONLY) 1 DAY $______________ $______________

TOTAL OPTION B $______________

TOTAL BASE AND OPTION A AND B $______________

0004 OPTION C (MAINTENANCE DREDGING TAMPA HARBOR CUT-C STA. 117+00 TO CUT-C STA. 166+00)

0004AA EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 81,000 CUBIC YARD $______________ $______________

0004AB TURBIDITY MONITORING LUMP SUM $______________

0004AC ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

0004AD SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0004AE RELOCATION TRAWLING (HOPPER DREDGE ONLY) 1 DAY $______________ $______________

TOTAL OPTION C $______________

TOTAL BASE AND OPTION A, B AND C $______________

0005 OPTION D (MAINTENANCE DREDGING TAMPA HARBOR CUT-C STA. 166+00 TO CUT-C STA. 199+00)

0005AA EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 81,000 CUBIC YARD $______________ $______________

0005AB TURBIDITY MONITORING LUMP SUM $______________

0005AC ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

0005AD SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0005AE RELOCATION TRAWLING (HOPPER DREDGE ONLY) 1 DAY $______________ $______________

TOTAL OPTION D $______________

TOTAL BASE AND OPTION A, B, C AND D $______________

0006 OPTION E (MAINTENANCE DREDGING TAMPA HARBOR CUT-C STA. 199+00 TO CUT-C STA. 226+00)
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0003AD SEA TURTLE POPULATION SURVEY (HOPPERDREDGE ONLY)
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0003AE RELOCATION TRAWLING (HOPPER DREDGE ONLY)
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0004AD SEA TURTLE POPULATION SURVEY (HOPPERDREDGE ONLY)
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0005AD SEA TURTLE POPULATION SURVEY (HOPPERDREDGE ONLY)
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SECTION 00010A

LINE ITEMS AND PRICING SCHEDULE

LINE ITEM DESCRIPTION QUANTITY UNIT UNIT PRICE TOTAL

MAINTENANCE DREDGING, 32- AND 43-FOOT PROJECT, 
TAMPA HARBOR CUTS A & C AND ALAFIA RIVER, HILLSBOROUGH COUNTY, FLORIDA

0006AA EXCAVATION UNCLASSIFIED (ESTIMATED QTY.) 82,000 CUBIC YARD $______________ $______________

0006AB TURBIDITY MONITORING LUMP SUM $______________

0006AC ENDANGERED SPECIES OBSERVER 
(HOPPER DREDGES ONLY) LUMP SUM $______________

0006AD SEA TURTLE POPULATION SURVEY (HOPPER
DREDGE ONLY) LUMP SUM $______________

0006AE RELOCATION TRAWLING (HOPPER DREDGE ONLY) 1 DAY $______________ $______________

TOTAL OPTION E $______________

TOTAL (LINE ITEMS 0001 THRU 0006AE) $______________

NOTES: (1)  BIDDERS MUST BID ON ALL LINE ITEMS.  SEE PROVISION AT 52.214-18 (SECTION 00100).

(2)  SEE SECTION 00100, "INSTRUCTIONS TO BIDDERS".

(3)  THE GOVERNMENT RESERVES THE RIGHT TO EXERCISE OPTIONAL ITEM(S) ANYTIME PRIOR TO 
DEMOBILIZATION OF EQUIPMENT. SEE CLAUSE 52.217-7 (SECTION 00700).

(4)  MOBILIZATION AND DEMOBILIZATION SHALL INCLUDE THE COST OF REQUIRED INSURANCE (SEE PARAGRAPH 1.2
OF SECTION 01310 ADMINISTRATIVE PROCEDURES)

(5)  IF OPTIONS ARE AWARDED THE DISPOSAL AREA ELEVATION WILL BE INCREASED ACCORDINGLY.

DACW17-03-B-0011 00010A-3 Rev Am 0001

k3endjw6
0006AD SEA TURTLE POPULATION SURVEY (HOPPERDREDGE ONLY)

k3endjw6
0006AE RELOCATION TRAWLING (HOPPER DREDGE ONLY)

k3endjw6
(4) MOBILIZATION AND DEMOBILIZATION SHALL INCLUDE THE COST OF REQUIRED INSURANCE (SEE PARAGRAPH 1.2OF SECTION 01310 ADMINISTRATIVE PROCEDURES)(5) IF OPTIONS ARE AWARDED THE DISPOSAL AREA ELEVATION WILL BE INCREASED ACCORDINGLY.



Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

  1.1   LUMP SUM PAYMENT ITEMS
    1.1.1   Mobilization and Demobilization (Line Item 0001AA)
    1.1.2   Endangered Species Observers (For Hopper Dredges Only) (Line 

Items 0001AE, 0002AC, 0003AC, 0004AC, 0005AC, 0006AC)
    1.1.3   Turbidity Monitoring (Line Items 0001AD, 0002AB, 0003AB, 

0004AB, 0005AB, 0006AB)
    1.1.4   Weir Construction (Line Item 0001AC)
    1.1.5   Sea Turtle Population Survey (Hopper Dredge Only) (Line Item 

0001AG, 0002AD, 0003AD, 0004AD, 0005AD and 0006AD)
  1.2   UNIT PRICE PAYMENT ITEMS
    1.2.1   Excavation, Unclassified (Line Item 0001AB, 0002AA, 0003AA, 

0004AA, 0005AA, 0006AA)
      1.2.1.1   Payment
      1.2.1.2   Measurement
      1.2.1.3   Unit of Measure
    1.2.5   Mobilization/Demobilization Turtle Trawler (Hopper Dredge only) 

(Line Item 0001AF)
    1.2.2   Payment
    1.2.3   Unit of Measure
    1.2.4   Relocation Trawling (Hopper Dredge only) (Line Item 0001AH, 

0002AE, 0003AE, 0004AE, 0005AE and 0006AE)
      1.2.4.1   Payment
      1.2.4.2   Unit of Measure

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

-- End of Section Table of Contents --
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Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the LINE ITEMS AND PRICING SCHEDULE and 
described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular lump sum or unit price payment 
item, shall be included in the listed lump sum item most closely associated 
with the work involved.  The lump sum price and payment made for each item 
listed shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.1.1   Mobilization and Demobilization (Line Item 0001AA)

  a.  Payment will be made for costs associated with or incidental to 
mobilization and demobilization and establishment of initial project 
management and coordination.  See Clause PAYMENT FOR MOBILIZATION AND 
DEMOBILIZATION of Section 00700 CONTRACT CLAUSES and Section 01310 
ADMINISTRATIVE PROCEDURES.

1.1.2   Endangered Species Observers (For Hopper Dredges Only) (Line Items 
0001AE, 0002AC, 0003AC, 0004AC, 0005AC, 0006AC)

Payment will be made for costs associated with or incidental to endangered 
species observers.  See Section 01355 ENVIRONMENTAL PROTECTION.

1.1.3   Turbidity Monitoring (Line Items 0001AD, 0002AB, 0003AB, 0004AB, 
0005AB, 0006AB)

Payment will be made for costs associated with or incidental to obtaining, 
analyzing, and reporting the results of monitoring for turbidity.  See 
Section 01411 TURBIDITY AND DISPOSAL MONITORING.

1.1.4   Weir Construction (Line Item 0001AC)

Payment will be made for costs associated with or incindental to the 
construction of the weir structure.

1.1.5   Sea Turtle Population Survey (Hopper Dredge Only) (Line Item 0001AG, 
0002AD, 0003AD, 0004AD, 0005AD and 0006AD)

SECTION 01270  Page 2 Rev Am 0001



Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

Payment will be made for costs associated with or incidental to surveying 
the population of sea turtles.  See Section 01355 ENVIRONMENTAL PROTECTION.

1.2   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the LINE ITEMS AND PRICING 
SCHEDULE and described below.  The unit price and payment made for each 
item listed shall constitute full compensation for furnishing all plant, 
labor, materials, and equipment, and performing any associated Contractor 
quality control, environmental protection, meeting safety requirements, 
tests and reports, and for performing all work required for each of the 
unit price items.

1.2.1   Excavation, Unclassified (Line Item 0001AB, 0002AA, 0003AA, 0004AA, 
0005AA, 0006AA)

1.2.1.1   Payment

  a.  Payment will be made for costs associated with or incidental to 
excavation, transportation, and disposal of materials; providing and 
maintaining access to the work site(s) and disposal area(s); removal of 
utility cable; noise control; debris removal and migratory bird 
monitoring. See Sections 02325 DREDGING and 01355 ENVIRONMENTAL 
PROTECTION.

  b.  Insofar as consistent with the paragraph CONTINUITY OF WORK of 
Section 02325 DREDGING, monthly partial payments will be based on 
approximate quantities determined by soundings or sweepings performed 
by the Contractor behind the dredge.  The term "area designated by the 
Contracting Officer" as used in the CONTINUITY OF WORK paragraph, is 
defined as "acceptance section".

  c.  Soundings for payment purposes shall be made by the Government at 
the frequency listed in the Channel Survey Notes on the contract 
drawings.

1.2.1.2   Measurement

  a.  The maps and/or drawings already prepared (paragraph CONTRACT 
DRAWINGS, MAPS, AND SPECIFICATIONS of Section 00700 CONTRACT CLAUSES) 
are believed to represent accurately average existing conditions, but 
the depths shown thereon may be verified and corrected by soundings 
taken before dredging.  Determination of quantities removed and the 
deductions made therefrom to determine quantities by place measurement 
to be paid for in the area specified, after having once been made, will 
not be reopened, except on evidence of collusion, fraud, or obvious 
error.

  b.  The total amount of material removed, and to be paid for under 
the contract, will be measured by the cubic yard in place and 
quantities determined by the average end area method.  The volume 
computed shall be between the bottom surface shown by soundings taken 
within 3 weeks before dredging and the bottom surface shown by the 
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Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

soundings taken within 3 weeks after the work specified in each 
acceptance section indicated on the drawings has been completed.  The 
Contractor shall give 10 days advance notice, in writing, to the 
Contracting Officer's Representative of the need for a pre-dredging 
survey or after-dredging survey for final acceptance for each 
acceptance section.  The quantity shall include the volume within the 
limits of the side slopes described in subparagraph "Side Slopes" of 
paragraph REQUIRED DEPTH, ALLOWABLE OVERDEPTH, AND SIDE SLOPES of 
Section 02325 DREDGING, less any deductions that may be required for 
misplaced material described in subparagraph "Misplaced Materials" of 
paragraph DISPOSAL OF EXCAVATED MATERIAL of Section 02325 DREDGING.

1.2.1.3   Unit of Measure

Cubic yard.

1.2.5   Mobilization/Demobilization Turtle Trawler (Hopper Dredge only) (Line 
Item 0001AF)

1.2.2   Payment

Payment will be made for costs associated with or incidental to 
Mobilization/Demobilization of a turtle trawler.  See Section 01355 
ENVIRONMENTAL PROTECTION.

1.2.3   Unit of Measure

Unit of measure: Event

1.2.4   Relocation Trawling (Hopper Dredge only) (Line Item 0001AH, 0002AE, 
0003AE, 0004AE, 0005AE and 0006AE)

1.2.4.1   Payment

Payment will be made for costs associated with or incidental to relocation 
trawling.  See Section 01355 ENVIRONMENTAL PROTECTION.

1.2.4.2   Unit of Measure

Unit of measure: Day

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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Project, Tampa Harbor and Alafia River
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Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
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SECTION 01310

ADMINISTRATIVE PROCEDURES

PART 1   GENERAL

1.1   SUMMARY

Manage project and coordinate activities of own employees, subcontractors, 
suppliers and offsite fabricators.  Contractor shall use computers, E-mail, 
and Internet resources for administrative work.  Notify Contracting Officer 
of important meetings, schedule events and activities.  Furnish labor and 
materials and equipment required to plan and execute project management 
functions and coordination.  Coordinate activities and manage resources to 
construct project conforming to contract, on time and within budget.  
Related Sections are 01321 CONSTRUCTION PROGRESS DOCUMENTATION; and, 01452 
DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  Transmit submittal 
items in accordance with Section 01330 SUBMITTAL PROCEDURES.  Bring 
following administrative submittal items to Preconstruction Conference:

SD-01 Preconstruction Submittals

List of Subcontractors

  Documentation of compliance with Clauses SUBCONTRACTS (LABOR 
STANDARDS) and LIMITATIONS ON SUBCONTRACTING of Section 00700 
CONTRACT CLAUSES, and, if included, paragraph LIMITATIONS ON 
SUBSTITUTIONS FOR CERTAIN POSITIONS AND/OR SUBCONTRACTORS of 
Section 00800 SPECIAL REQUIREMENTS.  Submit a list of proposed 
subcontractors with company name, person to contact, street 
address, mail address, phone number, type of specialty and 
estimated subcontract quote.

Signature Authority

  Furnish a power of attorney or a notarized letter of authority 
from Contractor identifying local representatives authorized to 
sign contract documents.

Drug-Free Work Place Record

  Documentation of compliance with Clause DRUG-FREE WORKPLACE of 
Section 00700 CONTRACT CLAUSES (see subparagraphs (b)(1) through 
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(b)(7)).

Insurance

The Contractor shall procure and maintain during the term of this 
construction contract general liability insurance in the amount of 
One Million Dollars with Hillsborough County and the Tampa Port 
Authority as named insured.  A copy of the general liability 
policy with declarations shall be provided to the Government for 
its approval 15 days before notice to proceed is issued. 

1.3   PROJECT COORDINATION

1.3.1   Resident Management System (RMS)

Contractor shall use Corps of Engineers' Resident Management System, 
referred to as Quality Control System (QCS), for construction information 
management.  See Section 01312 QUALITY CONTROL SYSTEM (QCS).

1.3.2   Coordination with Other Contracts

1.3.2.1   Adjacent Contractor

An active construction near project disposal site may impact Contractor 
work.  Coordinate activities to avoid impact to adjacent Contractors and 
prevent problems from adjacent contract.

1.4   PROJECT MEETINGS

Contracting Officer requires following types of project meetings:

  --  Preconstruction Conference
  --  Partnering Meeting
  --  Partnering Regroup Meetings
  --  Coordination Meeting
  --  Preparatory and Initial Phase meeting for each feature of work
  --  Project Progress Meetings

Project meetings are described in detail in subparts below.

1.5   PRECONSTRUCTION CONFERENCE

Contracting Officer will conduct a Preconstruction Conference for this 
project in accordance with Clause PRECONSTRUCTION CONFERENCE of Section 
00700 CONTRACT CLAUSES.  Preconstruction Conference will be after Notice of 
Award (NOA) but prior to Notice to Proceed (NTP).  (Refer to subparagraph 
"Preconstruction Conference Submittals" below.)  Contracting Officer will 
notify Contractor of time, place, and agenda.  Contractor shall notify key 
subcontractors and suppliers to attend.  Contracting Officer will discuss 
contract "ground rules" and general issues including:

  --  Lines of Contracting Officer authority
  --  Lines of Contractor authority
  --  00700 Contract Clauses
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  --  00800 Special Contract Requirements 
  --  Contract Administration
  --  Progress Payment
  --  Correspondence Procedures
  --  Project Schedule
  --  Submittal Register
  --  Labor requirements
  --  General Site Safety

1.5.1   Preconstruction Conference Minutes

Contracting Officer will take detailed minutes of Preconstruction 
Conference discussions and may use an audio or video tape.  Copies of typed 
minutes will be provided to the Contractor to review for accuracy, sign and 
return.  Signed minutes become part of the contract file.  Audio or video 
tapes if used will be made available for Contractor to review or copy at 
Area Office.

1.5.2   Preconstruction Conference Submittals

The timing of submission of submittals and completion of the 
Preconstruction Conference is intended to allow the Contractor and the 
Government adequate time to prepare for commencement of work.  However, 
should the Contractor fail to submit required items within the times 
stated, the Contracting Officer may issue NTP prior to receipt of 
submittals and prior to the Preconstruction Conference.  If NTP is issued 
prior to the Contractor's compliance with submittal requirements and prior 
to the Preconstruction Conference, the Contractor will not be permitted to 
commence work until these requirements have been satisfied.  Any delays 
attributable to the Contractor's failure to comply with these pre-work 
requirements shall be at the Contractor's expense and may be cause for 
remedial action by the Contracting Officer.  Submittals required by this 
Section are described in paragraph SUBMITTALS above.

1.5.2.1   Other Division 01 Submittals

In addition to the above, bring listed Division 01 submittals in draft form 
to Preconstruction Conference:

  --  Construction Schedule - See Section 01321 CONSTRUCTION PROGRESS 
DOCUMENTATION
  --  Submittal Register - See Section 01330 SUBMITTAL PROCEDURES
  --  Environmental Protection Plan - See Section 01355 ENVIRONMENTAL 
PROTECTION
  --  Quality Control Plan  - See Section 01452 DREDGING/BEACH FILL 
PLACEMENT - CONTRACTOR QUALITY CONTROL
  --  Temporary Facilities Plan - See Section 01500 TEMPORARY 
CONSTRUCTION FACILITIES

Contracting Officer reviews submitted draft plans to prepare Coordination 
Meeting agenda and understand Contractor procedures.

1.5.2.2   Divisions 02 through 16 Submittals
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In addition to the above, bring submittal items for materials, workmanship, 
plans or events required early in project schedule which are ready for 
transmittal to Contracting Officer.  Prepare transmittal of submittal items 
in accordance with Section 01330 SUBMITTAL PROCEDURES.

1.6   PARTNERING

Contracting Officer wants to have a bilateral project partnership with 
Contractor that draws on strengths of both organizations to identify and 
achieve common goals.  Typical partnering goals include:

  --  Effective and efficient contract performance
  --  Project completion on time and within budget
  --  Construction completed according to plans and specifications
  --  Development of cooperative management teams
  --  Project success with customer (stakeholders) satisfaction
  --  Improved Project communication

1.6.1   Initial Partnering Meeting

Contractor, key subcontractors and suppliers shall attend a one-day project 
"Partnering Meeting".  The Partnering Meeting is a project team building 
workshop facilitated by trained persons.  Contracting Officer attendees and 
invited persons may include:

  Administrative Contracting Officer Representative (Area Engineer)
  Construction Quality Assurance Representatives
  Jacksonville District - Construction Branch persons
  Jacksonville District - Engineering Division Designers
  Local Sponsor (Owner) - Steve Fidler, Tampa Port Authority
  Local Sponsor (Owner) - Brandt Henningsen, Southwest Florida
                          Water Management District.

Goal of initial Partnering Meeting is to build trust, identify common 
goals, and understand individual project members expectations and 
organizational values.  Usual results include better communication between 
contract parties, shortened project learning curve and a cohesive two party 
contract partnership.  Participants usually sign a voluntary partnering 
agreement generally describing mutual obligation to cooperate to achieve 
project goals and maintain effective communication.  Contracting Officer 
will pay costs for workshop site rental and facilitator fees.

1.6.2   Partnering Regroups

After initial Partnering Meeting participation will be voluntary in 
accordance with a signed Partnering Agreement.  After initial Partnering 
Workshop, costs will be agreed to by both partners and split shared 
equally, without changing contract price.  Partnering Agreements include 
provisions for Contracting Officer and Contractor to request "Partnering 
Regroups" when needed.  A "Partnering Regroup" is usually a short (4 hours  
- 1 day) informal partnering session where senior level Contractor and 
Contracting Officer project members and other interested parties review 
project issues of concern.  Issues of conflict are reviewed, attempt to 
affirm common project goals and understand concerns of other partner.  At 
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the discretion of the COR, the "Partnering Regroup" meetings may be 
combined with the PROGRESS MEETINGS (see paragraph 1.9, below). 

1.7   NOTICE TO PROCEED

Notice to proceed (NTP) will be issued shortly after completion of the 
preconstruction conference.  If the Contractor has failed to submit 
specified plans, including, but not limited to, Accident Prevention Plan - 
Section 01525 GENERAL SAFETY REQUIREMENTS, Quality Control Plan - Section 
01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY CONTROL, and 
Environmental Protection Plan - Section 01355 ENVIRONMENTAL PROTECTION, or 
has not yet received the Contracting Officer's conditional approval to work 
under an interim plan, the Contractor shall not proceed with the work and 
shall consider the work to be suspended in accordance with the Suspension 
Of Work clause of the contract.  While the Contractor is working under a 
conditionally accepted interim plan, funds may be retained from progress 
payments in accordance with the Payments Under Fixed-Price Construction 
Contracts clause of this contract until such time as the Contractor submits 
an acceptable plan.  If the Contractor does not submit an acceptable plan 
within a reasonable time, as determined by the Contracting Officer, the 
Contracting Officer may order the Contractor to suspend work.  Any 
suspension order issued for the Contractor's failure to submit an 
acceptable plan will not constitute unreasonable delay under the Suspension 
Of Work clause and the Contractor will not be entitled to an equitable 
adjustment of either performance period or contract price.

1.8   COORDINATION MEETING

Coordination Meeting is scheduled, convened and conducted by Contracting 
Officer after a Preconstruction Conference and prior to starting physical 
construction.  Draft plans submitted after NOA (i.e., Quality Control Plan, 
Environmental Protection Plan and Accident Prevention Program) will have 
been reviewed.  Coordination Meeting is primarily for on-site Contractor 
Quality Control staff, including subcontractor and supplier employees 
performing quality control, to meet and discuss the project in detail with 
Contracting Officer's Quality Assurance Representatives.  Purposes of 
Coordination Meeting are:

  --  Achieve mutual understanding with Contractor of required Quality 
Control
  --  Jointly review submitted draft plans; resolve issues of concern
  --  Discuss project plans and specifications, schedule, documentation
  --  Establish a good working relationship between the Contractors 
Quality Control Staff and Quality Assurance Representatives

1.9   PROGRESS MEETINGS

Schedule, convene and preside over progress meetings as required.  As 
project activities increase ("ramp up"), a minimum of one progress meeting 
per week is typical of a project of this scope.  Convene additional 
meetings as required, or when requested by Contracting Officer.  Notify 
persons needed to be present to discuss agenda issues.  Contracting Officer 
may direct attendance by key Contractor suppliers, or fabricators as 
needed.  A sample meeting agenda is provided in paragraph GENERAL MEETING 
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REQUIREMENTS below.

1.9.1   Progress Meeting Participants

Typical participants include:

  --  Contracting Officer or Contracting Officer's Representative
  --  Contractor's Site Superintendent
  --  Contractor's Quality Control Manager
  --  Contractor's Safety Coordinator
  --  Subcontractors, as appropriate to the agenda
  --  Suppliers, as appropriate to the agenda
  --  Others as appropriate to the agenda

1.10   ALTERNATE DISPUTE RESOLUTION (ADR)

Contracting Officer wants disputes resolved in a timely, professional, and 
non-adversarial manner.  ADR is a voluntary, non-binding procedure 
available for use in this contract.  ADR combines business administration 
methods of issue clarification and problem solving techniques.  ADR is used 
in place of formal dispute resolution procedures to promote and maintain 
amicable working relationships.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL MEETING REQUIREMENTS

See Section 01452 DREDGING/BEACH FILL PLACEMENT - CONTRACTOR QUALITY 
CONTROL for Preparatory and Initial Phase meeting checklists.  Contractor 
is responsible for phase and progress meetings to include:

  Meeting notification to participants
  Prepare agenda for meetings
  Use phase checklists for Preparatory and Initial Phase meetings
  Physical arrangements for meetings
  Preside at meetings
  Record minutes recording proceedings and decisions
  Copy and send minutes to:

Meeting participants
Project parties affected by decisions
Contracting Officer (No later than 3 working days)

3.2   PROGRESS MEETING AGENDA

Modify agenda as needed for on-going work.

  Review minutes from previous progress meetings
  Review work progress since previous meeting
  Review current definable features of work:

--  Identify phases of current features of work
--  Identify pending phase changes
--  Identify features for discussion in next scheduled meeting
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  Discuss problem prevention:
--  Field observations
--  Deficiencies and tracking
--  Procedures working well
--  Problems, conflicts
--  Methods to improve

  Review construction schedule:
--  Identify delays
--  Discuss proposed corrective actions to regain schedule

  Submittals and Requests for Information (design interpretation):
--  Review submittal register
--  Identify submittals to expedite as required

  Review off-site activities:
--  Fabrications
--  Material and equipment delivery schedule

  Review Testing:
--  Type, Schedule
--  Received Results

  Review changes to construction schedule:
--  Planned progress during succeeding work period
--  Coordination of various schedules
--  Effect of changes on construction and completion date

  Review site safety
  Discuss maintaining contract quality for materials and workmanship
  Discuss pending modifications, changes and substitutions
  Discuss other business, as appropriate

        -- End of Section --

SECTION 01310  Page 8 Rev Am 0001



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 3 PAGES

Maint. Dredging Tampa Harbor Cuts A & C and Alafia River Am 0001

01310 SD-01 Preconstruction Submittals
List of Subcontractors
Signature Authority
Drug-Free Work Place Record
Insurance

01321 SD-01 Preconstruction Submittals
1.2   G CORConstruction Schedule

01330 SD-01 Preconstruction Submittals
G CORSubmittal Register

01355 SD-01 Preconstruction Submittals
G PDEnvironmental Protection Plan

SD-07 Certificates
G PDBird Nesting Monitoring

Qualifications
SD-11 Closeout Submittals
Logs/Final Summary Report
Project Environmental Summary
Sheet

Logs/Summary of Bird Nesting
Monitoring

01411 SD-03 Product Data
Calibration Standard

SD-06 Test Reports
Turbidity Monitoring

01452 SD-01 Preconstruction Submittals
G CORQuality Control Plan

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS
(a) (b) (c) (d) (e) ( f ) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

k3endjw6
Insurance

k3endjw6
Insurance

k3endjw6


k3endjw6
*



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 3 PAGES

Maint. Dredging Tampa Harbor Cuts A & C and Alafia River Am 0001

01452 G CORPersonnel Qualifications
Letter of Authority

01500 SD-01 Preconstruction Submittals
Mobilization/Demobilization Plan

SD-02 Shop Drawings
Site Layout

01525 SD-01 Preconstruction Submittals
G CORAccident Prevention Plan (APP)
G SOTraffic Control Plan
G CORActivity Hazard Analyses (AHA)

Employee Safety and Health
Indoctrination (ESHI) and Training
Plan

Hazard Communication Plan
Emergency Response Plan

G CORHurricane and Severe Storm Plan
G CORDive Operations Plan
G CORCritical Lift Plan
G CORConfined Space Plan
G CORSpill Response Plan

SD-07 Certificates
G CORQualifications
G CORDredge Plant Inspection

Checklists
Crane Equipment Records

01780 SD-02 Shop Drawings

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS
(a) (b) (c) (d) (e) ( f ) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 3 OF 3 PAGES

Maint. Dredging Tampa Harbor Cuts A & C and Alafia River Am 0001

01780 1.2.1   G CORAs-Built Drawings
SD-03 Product Data

1.2.2   G EDAs-Built Record of Equipment and
Materials

02240 SD-01 Preconstruction Submittals
G  EDDewatering Work Plan

SD-02 Shop Drawings
Construction Layout Drawings

SD-03 Product Data
G  EDSystem Design

Manufacturer Data
02325 SD-01 Preconstruction Submittals

Notice of Intent to Dredge
Relocation of Navigation Aids
Pipeline Access Route to
Cockroach Bay Disposal Area

Notification of Discovery of
Historical Period Shipwreck Sites

Notice of Need for Dredging
Survey

Daily/Monthly Report of
Operations

Notice of Misplaced Material
Declaration of Inspection
Stateside

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS
(a) (b) (c) (d) (e) ( f ) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01411

TURBIDITY AND DISPOSAL MONITORING

PART 1   GENERAL

  1.1   SCOPE
  1.2   SUBMITTALS

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

  3.1   MONITORING REQUIREMENTS
    3.1.1   General
      3.1.1.1   Turbidity Monitoring Equipment
    3.1.2   Dredging and Disposal Locations
      3.1.2.1   Station Descriptions
      3.1.2.2   Turbidity
  3.2   TURBIDITY TESTS
    3.2.1   Testing
    3.2.2   Reporting
      3.2.2.1   Report Contents
      3.2.2.2   Monitoring Reports
      3.2.2.3   Notification
  3.3   WORK DELAY
  3.4   CONSTRUCTION FORMS AND DETAILS

-- End of Section Table of Contents --

SECTION 01411  Page 1 Rev Am 0001



Maintenance Dredging, 32- and 43-Foot DACW17-03-B-0011
Project, Tampa Harbor and Alafia River

SECTION 01411

TURBIDITY AND DISPOSAL MONITORING

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of furnishing all labor, 
materials, and equipment, and performing all work required to obtain, 
analyze, and report the results of turbidity and disposal monitoring.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Calibration Standard

  The Contractor shall furnish to the Contracting Officer a copy 
of the operating instructions and standards used in calibrating 
equipment used in collecting samples for turbidity.

SD-06 Test Reports

Turbidity Monitoring

  All required turbidity test reports shall be submitted 
(preferably by electronic mail) to the Contracting Officer, the 
Environmental Branch (CESAJ-PD-E), and the Florida Department of 
Environmental Protection (FDEP) within 24 hours after completion 
of each test.

PART 2   PRODUCTS   (NOT APPLICABLE)

PART 3   EXECUTION

3.1   MONITORING REQUIREMENTS

3.1.1   General

Nearshore or inland water samples shall be obtained and analyzed for 
turbidity.  Sampling shall be conducted in accordance with techniques 
described in the latest edition of "Standard Methods" published by the 
American Public Health Association (APHA), American Waterworks Association 
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(AWWA), and Water Pollution Control Federation (WPCF), and other current 
techniques recognized by the scientific community and approved by the 
Jacksonville District, Corps of Engineers.  Samples obtained for turbidity 
analysis shall be analyzed within 30 minutes of collection.  Samples shall 
be taken with a sampler obtaining samples uncontaminated by water from any 
other depth.

3.1.1.1   Turbidity Monitoring Equipment

Monitoring required for turbidity shall be measured in Nephelometric 
Turbidity Units (NTU) using a standard Nephelometer.  Global Positioning 
System (GPS) is also required to record sampling stations.

3.1.2   Dredging and Disposal Locations

Routine monitoring shall occur at the following locations:

3.1.2.1   Station Descriptions

  a.  Station 1 (Compliance Turbidity):  No more than 150 meters 
downcurrent of the dredge or point of discharge and in the direction of 
any visible plume.  The point of discharge is defined as where the weir 
outfall ditch meets Little Cockroach Bay.

  b.  Station 2 (Background Turbidity):  At least 300 meters upcurrent 
from the dredge or point of discharge and outside of any turbidity 
generated by the project.  The point of discharge is defined as where 
the weir outfall ditch meets Little Cockroach Bay.

Note: The direction of the current will change due to the change from high 
tide to low tide and from low tide to high tide.

3.1.2.2   Turbidity

Samples to be analyzed for turbidity shall be taken twice daily during 
daylight hours only, at least 4 hours apart at 2' below the surface and 
mid-depth and 2' above the bottom at the following locations.  Additional 
sampling shall be performed when the Contracting Officer determines that 
there may be non-compliance with water quality standards.

  a.  Dredging Site Compliance at Station 1 

  b.  Dredging Site Background at Station 2 

  c.  Disposal Site Compliance at Station 1 

  d.  Disposal Site Background at Station 2 

3.2   TURBIDITY TESTS

3.2.1   Testing

The Contractor shall provide the Government with a certification, attesting 
to the accuracy of his testing equipment and procedure.  The Contractor 
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shall also provide the Contracting Officer with a duplicate of the standard 
used to calibrate his testing instrument as well as a complete set of 
operating instructions for the turbidity testing equipment.  The Contractor 
and the Contracting Officer will use this standard throughout the project 
to maintain the calibration of the equipment.  Whenever there is doubt as 
to the adequacy of the testing or validity of the results, the Contracting 
Officer may direct that additional tests be performed at no additional cost 
to the Government.

3.2.2   Reporting

The monitoring data shall be recorded on summary forms that contain the 
pertinent information in the following paragraphs.  Example forms are on 
the web site indicated in paragraph CONSTRUCTION FORMS AND DETAILS below.  
Other data shall be submitted in the form supplied by the laboratory chosen 
to do the analysis.  All data shall be forwarded (preferably 
electronically) to the Contracting Officer, Environmental Branch 
(CESAJ-PD-E), and FDEP within 24 hours of collection.  Electronic mail 
addresses of the Corps and FDEP personnel to receive these reports are 
provided below.  Reports shall be provided in a common format such as Excel 
Spreadsheet (.xls) files, Word (.doc) files, and Web Graphics (Joint 
Photographic Group or .jpg) files.

     NAME              ORGANIZATION               E-MAIL ADDRESS

Frank Mohr             USACE COR           Area/Field Office POC
 Martin Seeling             FDEP             Martin.Seeling@dep.state.fl.us
Phyllis Lindsay          USACE      Pyllis.A.Lindsay@saj02.usace.army.mil
Ron Rutger               USACE       Ronald.R.Rutger@saj02.usace.army.mil

3.2.2.1   Report Contents

  a.  Permit application number.
  b.  Dates of sampling and analysis.
  c.  A statement describing the methods used in collection, handling, 
storage, and quality control methods used in the analysis of the 
samples.
  d.  A map indicating the sampling location and plume configuration, 
if any.
  e.  A statement by the individual responsible for implementation of 
the sampling program concerning the authenticity, precision, limits of 
detection, and accuracy of the data.
  f.  Results of the analyses.
  g.  A description of any factors influencing the dredging or disposal 
operation or the sampling program.  Reports shall be furnished daily 
even when no sampling is conducted.  When sampling is not conducted, a 
brief statement shall be given in the report explaining the reason for 
not conducting the sampling, such as "dredge not working due to 
mechanical problems" or "no sampling taken due to high seas".
  h.  State plane coordinates (x and y) shall be provided for all 
sampling stations along with the coordinates of the dredge and 
discharge pipe and the distance between the sampling station and 
dredge/discharge pipe for each sampling event.
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3.2.2.2   Monitoring Reports

Monitoring reports shall also include the following information for each 
day that samples are taken:

  a.  Time of day and date samples were taken.
  b.  Depth of water body.
  c.  Depth of sample.
  d.  Antecedent weather conditions.
  e.  Tidal stage and direction of flow.
  f.  Dredge or disposal location (station location and map).
  g.  Water sample location.
  h.  Wind direction and velocity.

3.2.2.3   Notification

If turbidity exceeds background levels by more than 29 NTU, the Contractor 
shall immediately notify Chief, Environmental Branch at 904-232-2202 and 
the Contracting Officer, or on the morning of the following work day if it 
occurs after normal work hours.  In addition, all dredging or disposal 
activity shall cease immediately and all measures to reduce turbidity shall 
be taken.  Dredging or disposal shall not resume until corrective measures 
have been taken and turbidity has returned to acceptable levels as 
determined by proper testing described in subparagraph "Dredging and 
Disposal Locations" above.

3.3   WORK DELAY

Delays in work due to the fault or negligence of the Contractor or the 
Contractor's failure to comply with this specification shall not be 
compensable.  Any adjustments to the contract performance period or price 
that are required as a result of compliance with this section shall be made 
in accordance with the provisions of the Clause SUSPENSION OF WORK of 
Section 00700 CONTRACT CLAUSES.

3.4   CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, 
ENGINEERING, then CONSTRUCTION FORMS AND DETAILS.  See web site address 
www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm.

        -- End of Section --
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